
 COAL AVENUE COMMONS CONSTRUCTION PRJ
Estimated Project Budget

Construction Contract Award w/out Additive Bid Item

Line Item Description Weight
 Estimated 
Amounts 

SubTotals Comments

PROJECT REVENUE 3,294,777.00$        
City General Funds

50,000.00$           
For NEPA Documentation.  
PW/CE Professional Srvcs.

Fiscal Agency Costs N/A - Required Expense By NMDFA.
City Enterprise Funds

City Bond Funds

Legislative Funding
2019 Legislature 677,000.00$         FY 19-2020 Grant

Other Public Funding
National Endowment For Arts 150,000.00$         $290,000.00
City Of Gallup, NM 65,000.00$           For NEA Match.  Ref Cty Cncl Mtg 08/22/17.
Business Improvement District 25,000.00$           For NEA Match.  Ref Cty Cncl Mtg 08/22/17.
McKinley County 50,000.00$           For NEA Match.  Ref Cty Cncl Mtg 08/22/17.

Business Improvement District 25,000.00$           For Business Construction Mitigation.

Municipal Arterial Program 75.00% 950,833.00$         FY 19-2020 Grant
… City Match 25.00% 316,944.00$         
MainStreet Program 800,000.00$         FY 19-2020 Grant
… City Match 20.00% 160,000.00$         

Private Sector Funding
McCune Foundation 25,000.00$           

PROJECT EXPENDITURES
Project Planning 3.0681% 104,120.02$           

Grant Administration 4,000.00$             WCO Ltr 10/04/17.

Feasibility Study
Programming & Conceptual Design 
Report

= … Ground Truthing 3,500.00$             WCO Ltr 10/04/17.
= … PH 1 Environmental Assessment 6,000.00$             WCO Ltr 10/04/17.
= … NHPA Section 106 Pre-Report 14,921.58$           WCO Ltr 10/04/17.

Special Reports
= … Boundary Survey 6,500.00$             WCO Ltr 10/04/17.
= … Geotechnical Investigation 5,500.00$             WCO Ltr 10/04/17.

Public Participation [WCO]
= … Creative Placemaking 5,315.00$             WCO Ltr 10/04/17.
= … Additional Public Involvement 14,096.00$           WCO Ltr 04/20/18.

NM Gross Receipt Tax 7.5000% 4,487.44$             Albuquerque GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Public Participation [gallupARTS] 35,000.00$           LS Includes NMGRT.  Ref Cty Cncl Mtg 08/22/17.
= … Additional Public Involvement 4,800.00$             LS Includes NMGRT.

Property Acquisition -$                      
Project Development 6.6795% 226,677.74$           

Independent Cost Estimate N/A - FAA Funding Requirement.
Grant Administration 6,500.00$             WCO Ltr 10/04/17.
A/E Design Proposal 121,224.00$         WCO Ltr 10/04/17.
A/E Design Changes
Public Participation/Input [WCO] 40,076.00$           WCO Ltr 10/04/17.
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= … Creative Placemaking 42,330.00$           WCO Ltr 10/04/17.

Project Certifications
= … Categorical Exclusion See Contract/Grant Administration Below.
= … Historic Preservation See Contract/Grant Administration Below.
= … Railroad See Contract/Grant Administration Below.
= … Right-Of-Way See Contract/Grant Administration Below.
= … Intelligence Transportation Systems See Contract/Grant Administration Below.
= … Utilities See Contract/Grant Administration Below.

Special Reports
= … Boundary Survey See Project Planning Abv.
= … Geotechnical Investigation See Project Planning Abv.

Public Participation/Input
Material Submittal Review
NM Gross Receipt Tax 7.8750% 16,547.74$           Albuquerque GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Project Delivery 12.2934% 417,190.42$           
Independent Cost Estimate N/A - FAA Funding Requirement.
Contract/Grant Administration

1 … 4th/3rd Street To 2nd Street 320,570.67$         WCO eM 11/12/19.
1 … Walkway See Contract/Grant Administration Above.
2 … 2nd Street To 1st Street

Bid Assistance See Contract/Grant Administration Above.
QA Inspections See Contract/Grant Administration Above.
QA Material Testing See Contract/Grant Administration Above.
IA Material Testing See Contract/Grant Administration Above.

Additional Professional Services
1 … Soil Environmental Testing 18,601.00$           WCO Ltr 03/13/20.
2 … Additional Bid/Redesign Services 46,001.25$           WCO Ltr 04/16/20.

NM Gross Receipt Tax 8.3125% 32,017.50$           Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Construction 100.0000% 3,393,618.55$        $3,133,173.50
Base Bid
… 2nd To 3rd Street 3,133,173.50$      Bid Opening 05-12-20.

Bid Additives
… Walkway

NM Gross Receipt Tax 8.3125% 260,445.05$         Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Construction Changes 0.0000% -$                        
1
2

NM Gross Receipt Tax 8.3125% -$                      Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Incidental Costs 5.0000% 169,680.93$         169,680.93$           
Total Estimated Costs 4,311,287.65$        

Collateral Equipment 0.0000% -$                      -$                        
Construction Mitigation 1.4734% 50,000.00$           50,000.00$             For Business Inconvenience.
NWCOG Fiscal Agency SIOH 0.0000% -$                      -$                        

Grand Total Estimated Costs 4,361,287.65$        
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PROJECT BALANCE (1,066,510.65)$       

123 Soft Number (Estimate)
123 Hard Number (PO or Contract)

COST RECAP
Indirect Costs 7.9872% -$                      330,797.76$           

Project Planning 2.5140% 104,120.02$         Architect/Engineer
Project Development 5.4732% 226,677.74$         Architect/Engineer

Direct Costs 92.0128% 3,810,808.97$        
Project Delivery 10.0732% 417,190.42$         Architect/Engineer
Construction Award 81.9397% 3,393,618.55$      Construction Contractor
Construction Changes -$                      Construction Contractor

Total Project Costs 100.0000% 4,141,606.73$        
Collateral Equipment -$                      
Construction Mitigation 50,000.00$           
Incidental Costs 169,680.93$         

4,361,287.65$      CHECKSUM

Architect/Engineer 18.0603% 747,988.18$         
Construction Contractor 81.9397% 3,393,618.55$      

100.0000% 4,141,606.73$      CHECKSUM Does Not Include Collateral Equipment

Project Planning 104,120.02$           
Project Development 226,677.74$           
Phase I 4,030,489.89$        

Project Delivery 385,172.92$         
NMGRT 8.3125% 32,017.50$           

Construction 3,133,173.50$      
NMGRT 8.3125% 260,445.05$         

Incidental Costs 5.0000% 169,680.93$         
Construction Mitigation 50,000.00$           

Phase II -$                        
Project Delivery -$                      

NMGRT 0.0000% -$                      
Construction -$                      

NMGRT 0.0000% -$                      
Incidental Costs 0.0000% -$                      
Construction Mitigation -$                      

4,361,287.65$      
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